CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE
PROJECT DEVELOPMENT BOARD
REGULAR SESSION
MINUTES
NOVEMBER 24, 2008

The Carlisle County Project Development Board (CCPDB) met in regular session at
the office of the County Judge/Exccutive located at 610 U. S. Highway 51 North in
Bardwell, KY on November 24, 2008. The meeting was called to order by Greg
Terry, Chair at 4:00 p.m.

Roll was called with the following members present:

Greg Terry, CJE

Burley Mathis, Magistrate

Tim Langford, Senior Circuit Judge C
Meclanie Kelley, State Bar Association ®
Kevin Hoskins, Circuit Clerk ¢ \\" \L\ R
Chuck Robertson, AOC W '

Bill Fraser, Citizen at Large

Brad Smith, representing AQC

¢

Others in attendance and representing: P po A % —, ‘{/1‘4\
] - P

Michael Hogancamp — County Attorney - ﬁé[:q P\
Susan Bailey — Treasurer L

Brandi Goode — Finance Officer C ig A5G %
James E Pearson — Magistrate

Tim Murphy — Murphy & Graves Architects

Don Riley - Muarphy & Graves Architects

Keith Brock — Ross, Sinclaire & Assoc

Richard Mitchell - Codell CM

Neal Guess — Codell CM

Michael Toon — Carlisle Weekly

Theresa Owens — Secretary

A motion was made by Bill Fraser with sccond niade by Burley Mathis to approve
the minutes of the October 16th meeting. All members voting aye, motion carried.

Richard Mitchell told Board members that 270° of GEQ Tech borings have been
completed. Surveys have been completed and a legal description of the property will
be sent to Michael Hogancamp for deed preparation. It is estimated to be 10 days
before GEQ technical reports will be received. The weather forecast for the next 90
days was also discussed in relation to the site grading package. Tim Murphy
suggested waiting for the GEO reports before beginning site package. Tim



Page 2
Carlisle County Project Development Board
November 24, 2008

Langford questioned how fast GEO Tech can get the reports and could the bid
package be prepared now? Tim Murphy said after the report is received a more
definitive time plan can be prepared.

The next PDB meeting will be held December 10™ at 4:00 p.m. and possibly
December 12"

Tim Murphy explained that the next phasc was the design development phase and
asked if there were any concerns on the design. There was much discussion and
concern expressed on the size of the County Clerks vault. Chuck Robertson
expressed the importance of the drug court entrance and that there be no way for
access to other arcas of the courthouse at night. Tim Langford had various
concerns with onc being the roof design. He is opposed to a flat roof of any kind.
He also felt additional space appeared to be available in the mechanical room. Also,
if there are to be any vending machines in the courthouse, he suggested this be in a
screened off area of the building. Tim also suggested the addition of ramps
extending from each side of the front entrance which would also improve the
appearance of the front of the building. Other suggestions were the preferred nse of
ramps and not lifts in the courtrooms and consideration needed in the position the
building would be placed on the property.

Greg Terry spoke of placement of items from the previous 2 courthouses, a veterans
wall, the flag presented from 4-H and a Masonic corner stone. All these things will
be considered.

Kevin Brock representing Ross, Sinclaire and Associates reported a successful note
sale at a 3.1% rate. A total of 2 million was financed.

Bill Fraser made a motion with second made by Burley Mathis to approve the bills.
All members voting aye, motion carried.

At 5:40 p.m. Tim Langford made a motion with second made by Bill Fraser to
suspend the meeting and reconvene tomorrow at 11:00 a.m. at the building site on
U.S Highway 62. AN members voting aye, motion carried.

Meeting reconvened on Tuesday November 25" at 11:00 a.m. at building site on
U.S. Highway 62 in Bardwell.

Members present: Greg Terry — Chair, Tim Langford, Bill Fraser, Keith Myers,
Melanie Kelley, Kevin Hoskins and Burley Mathis.
Also present: Theresa Owens, Michael Toon and Michael Hogancamp.
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